EWR - Newark Liberty International Airport

Data Last Posted: 10/06/2011 - 12:17 PM

EWR - Newark Liberty International Airport (Activities)

EWR Airport Diagram

NAVAIDS-Upgrade, Rwys 4L, 22R, 22L, Newark

03/10/2011 - 07/10/2012

operation.

Project Initiative Description Status Start Finish
Back-up GPS approach is
. . available as well as a VOR/DME
Electronic equipment
GS and LOC Installation RW | installation. Upgrade will allow | 2PProach. Completed Mark 20A 1 4 /51 1
aL for development of SA CAT Il equipment installation. Revised A 10/31/2011
Proco durep Sept 19, 2011 date to Oct 31,
2011 to include electronic
tune-up/commissioning date.
Back-up GPS approach is
available as well as a VOR/DME
. . . approach. Completed Mark 20A
giZSRand LOC Installation R/'W iIils('atgtﬁg?i:)c:neqmpment equipment installation. Revised 25/05/2011 10/31/2011
’ Sept 26, 2011 date to Oct 31,
2011 date to include electronic
tune-up/commissioning date.
Commissioning date delayed
. from Oct. 22 to Oct. 31 due to
Commissioning for R/W 4L ILS Equipment ready for furlough. Flight check is 10/31/2011
operation. :
scheduled to begin on October
24, 2011.
o ILS equipment ready for Commissioning date is projected
Commissioning for R/W 22R operation. Oct. 31, 2011. 10/31/2011
PANYNUJ is installing new ILS
. . . equipment. Activities for
IM and FFM Installation R/W _Electromc equipment construction and installation are 05/10/2011 03/15/2012
221 installation. . S A
on going and commissioning
scheduled for July 2012.
Electronic equipment
installation will replace Construction and installation are 03/10/2011
ALSF Installation R/W 22L MALSR. Upgrade will allow for || ongoing. Target completion is A 07/02/2012
development of CAT Il July 2012.
procedure.
Commissioning for RW 22 | LS Equipment ready for 07/10/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).



http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

